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CCRNo. 8- Q0 g? Logged Date //,Z 3/?5? Rev. - Request Type CCR
Priority Routine [_] Urgent ] Emergency Affected Release  Rev:2 Change Class 11

Title (description)
EDC Floor Plans

Documents Affected Source Nos (RID, NCR, Action item, EDC CCR, etc.) or
Tech Reference

920-TDE-004 Rev-0 | vk

RTM Change [ | Start New Baseline [_]

Prot.em

As a result of the implementation of {"1e fail-over design and the PCA Audit, changes were made to the EDC Floor Plans

Proposed Solution

These changes were cross referenced against NCR's that resnlted from the PCA conducted and the corrected NCR’s were included
1n the change made to the EDC Floor Plan.

Need by COB: 01/23/98

Impact Analysis:

Organizations Affected: BOO [7] Contracts [] ECS Chief Eng [] Fos [ M&O
Procurement [ ] Qo Rel.Dev [] Rel.A [] Rel.C [] sCpoArch. ]
Science Oft [ ] Securit, ] Subcontret [_] Sys.Eng [] SysXer:
cp!
‘Cost: T T o Smail [] Medium [ ] Large []
ot excaeding $100.000) $100,000 to $500,000) (Cver $500,000)
Schedule: Nome [ Other
Additional LOC Man-Months
Materials
[ . ._// ~
Originator Tim. Wells ext. 4021 Timothy E. Wells ™/ o7 Z» {MJ /=22 ‘7od
Signature Date
Office M&O Office Manager Tom Jaeger e icd &/Z 79% 42 /&4 ZE
Signature / ) Date
Disposition Approved% Approved w/Comment [ | Forward [ ] Disapproved [_]
Comments:
CCB Chairperson  Terry Fiséler / P /25 /fS,
ngnature/ 3 ‘ ' Date
CM010C96 / ECs
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